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Terminal 2 - East Pier

Rehabilitation

Preliminary Cost Estimate

Original Estimate: 1/3/2020

Revised: 7/12/2021

1 Mobilization and Demobilization 1 LS S 180,000.00 180,000.00
2 Demolish Structure & Pull Piling 1 LS S 150,000.00 150,000.00
3 Excavation/Utilities/Backfill at Bulkhead 1 LS S 200,000.00 200,000.00
Furnish & Install Concrete Pilings (18"
4 ) 32 EA S 17,000.00 544,000.00
diameter octagonal)
5 Epoxy Coating of Steel Sheet Piles 1 LS S 250,000.00 250,000.00
Furnish & Install Sheet Pile Wall (AZ25, 30'
6 urnish & Install Sheet Pile Wall 336 LF $ 1,500.00 504,000.00
long)
7 Build CIP Pile Caps 200 CcY S 1,000.00 200,000.00
8 Furnish & Place RipRap 140 TN S 80.00 11,200.00
9 Furnish & Set Deck Panels 48 EA S 4,000.00 192,000.00
10 CIP Closure Pours & CIP Deck Areas 160 cY S 400.00 64,000.00
11 Pour Sear Keys & Grout Pockets 18 CcY S 400.00 7,200.00
12 Steel Bullrail & Hand Rail 210 LF S 145.00 30,450.00
13 Removal & Disposal of ex. Pavement 1,550 SY S 25.00 38,750.00
14 Excavation Including Haul 1,550 cY S 60.00 93,000.00
15 Furnish & Install Ballast/Top Course 500 TN S 65.00 32,500.00
16 Asphalt Paving 220 TN S 120.00 26,400.00
17 Miscellaneous Items & Contingency 50% % S 2,523,500.00 1,261,750.00
18 Contractor Overhead, Profit & Insurance 15% % S 3,785,250.00 567,787.50
19 Project Schedule Escalation Through 2024 16% % S 4,353,037.50 696,486.00
20 8.8% Sales Tax 8.8% % $ 5,049,523.50 444,358.07
CONTRUCTION SUBTOTAL| $ 5,493,881.57
CONSTRUCTION SUBTOTAL ROUNDED UP| $ 5,500,000.00
ENGINEERING DESIGN| $ 375,000.00
PROJECT MANAGEMENT| $ 125,000.00
TOTAL| S 6,000,000.00
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